BRAUSCH ENVIRONMENTAL, LLC

5318 Alexa Road EPA RECORDS CENTER REGION 5

Ot oo s A

Cell: (412) 720-8549
Fax: (980) 339-3017
Email: lbrausch@brauschenv.com

Via Electronic and First-Class Mail
April 14,2017

Ms. Shart Lynn Kolak

Remedial Project Manager

Superfund Division

U.S. Environmental Protection Agency, Region 5
77 West Jackson Boulevard, SRF-5]

Chicago, IL 60604-3507

Re:  Monthly Progress Report for March 2017
Remedial Investigation and Feasibility Study
Lake Calumet Cluster Site, Operable Unit 2, Chicago, Illinois

Dear Ms. Kolak:

The Respondents submit this monthly progress report to the U.S. Environmental Protection
Agency (USEPA), Region 5, pursuant to Paragraph 46 of the Administrative Settlement
Agreement and Order on Consent (AOC) and attached Statement of Work (SOW) for the
Operable Unit 2 Remedial Investigation and Feasibility Study (RI/FS) at the Lake Calumet
Cluster Site in Chicago, Illinois (the Site). This progress report summarizes efforts by the
Respondents to fulfill the requirements of the AOC during the March 2017 reporting period.

1. Activities Completed During This Reporting Period

A. On March 2, 2017, Arcadis U.S., Inc. (Arcadis) sampled the light non-aqueous
phase liqguid (LNAPL) found in monitoring well MW-12.

B. On March 14, 2017, the Respondents submitted the February 2017 monthly
progress report to USEPA with copies to the Illinois Environmental Protection
Agency (IEPA).
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Memorandum would then be the basis for discussions of steps needed to fill
remaining data needs and complete the Rl and accompanying human health and
ecological risk assessments. If this modification to the SOW is acceptable, the
Respondents will work with USEPA to finalize the scope and schedule for the
Technical Memorandum.

We trust that this submittal satisfies your requirements at this time. If you have questions
regarding this monthly progress report or related project matters, please do not hesitate to
contact me.

Respectfully submitted,

_

Leo M Brausch
Project Coordinator

LMB:

cc: P. Lake, IEPA (2 copies)

cc (via email):
S. M. Franzetti, Esq.
J. Kratzmeyer, Arcadis
P. Lake, IEPA
LCCS Technical Committee
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